Cairo University





Software Design and Architecture

Daily scrum meeting template 2021/2022

Project Team

ID	Name	Email	Mobile
20190041	Ahmed Tarek Fawzy	at.moharm@gmail.com	01012163386
20190019	Ahmed Badr Shaban	ahmedbadrr417@gmail.com	01100486283
20190562	Mo'men Hatem Mohmed	momenhatem2001@gmail.com	01220435369



Daily scrum meeting template

Contents

Done requirements	3
and a sign of the	
What will be done today	3
Current obstacles	3
Current Trello workspace	8



Daily scrum meeting template

Date:12/25

Done requirements.

Each Team member read Project Description (Sprint 2)

What will be done today

All team member specify the requirements of the project .

Ahmed Tarek: Redesign phase 1 Classes

Ahmed Badr: Adding and Defining Ride Class

Mo'men Hatem: Identify SystemData Class as a database for the whole project.

Current obstacles

No Obstacles



Daily scrum meeting template

Date: 12/26

Done requirements

All team member specify the requirements of the project .

Ahmed Tarek: Redesign phase 1 Classes

Ahmed Badr: Adding and Defining Ride Class

Mo'men Hatem: Identify SystemData Class as a database for the whole project.

What will be done today

Mo'men Hatem: Identify part of Application Classes (Decorator design pattern for requirement 5 in phase 2) and DriverControler (WebService).

Ahmed Tarek: Identify part of Application Classes (All Event Classes) requirement 2 in phase 2 and AdminControler (WebService)Ahmed Badr: Founding a tool to draw Sequence diagram.

Ahmed Badr: Identify part of Application Classes and UserControler (WebService)

Current obstacles

Ahmed Badr: problems in Understanding what is Web Service



Daily scrum meeting template

Date:12/27

Done requirements

Mo'men Hatem: Identify part of Application Classes (Decorator design pattern for requirement 5 in phase 2) and DriverControler (WebService).

Ahmed Tarek: Identify part of Application Classes (All Event Classes) requirement 2 in phase 2 and AdminControler (WebService)Ahmed Badr: Founding a tool to draw Sequence diagram.

Ahmed Badr: Identify part of Application Classes and UserControler (WebService)

What will be done today

All Team Member: Editing UML of phase 1

Ahmed Badr: Draw UML diagram for User Classes, Driver Classes and Draw UML for SystemData Class

Ahmed Tarek: Draw UML diagram for Event and related Classes and Ride Class

Mo'men Hatem: Make UML diagram for Discount and related Classes (Decorator)

Current obstacles

Mo'men Hatem: he had to review how to drawing UML diagram for Decorator Design pattern.



Daily scrum meeting template

Date: 12/29

Done requirements

All Team Member: Editing UML of phase 1

Ahmed Badr: Draw UML diagram for User Classes, Driver Classes and Draw UML for

SystemData Class

Ahmed Tarek: Draw UML diagram for Event and related Classes and Ride Class

Mo'men Hatem: Make UML diagram for Discount and related Classes (Decorator)

What will be done today

Mo'men Hatem: Draw a Sequence Diagram for User Requesting Ride

Ahmed Tarek: Draw a Sequence Diagram for Driver Suggest Price scenarios

Ahmed Badr: Draw a Sequence Diagram for Admin Show Captin Events scenarios

Current obstacles

No obstacles.



Daily scrum meeting template

Date:12/30

Done requirements

All Team Member: Editing UML of phase 1

Ahmed Badr: Draw UML diagram for User Classes, Driver Classes and Draw UML for

SystemData Class

Ahmed Tarek: Draw UML diagram for Event and related Classes and Ride Class

Mo'men Hatem: Make UML diagram for Discount and related Classes (Decorator)

What will be done today

Ahmed Badr: Implement UserService, Driver Service and Ride Classes

Ahmed Tarek: Implement Event Class and its related Classes

Mo'men Hatem: Implement Discount Class and its related Classes

Current obstacles

No obstacles. Project is done



Daily scrum meeting template

Current Trello workspace

